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STATE - EPA MEETING 
Wednesday June 3, 1992. 

Harco Site, Old Mill Road, wilton, CT 

• 

AGENDA 

10:00 • State ARAR's 

• Administrative Record 
a. US EPA funding available 
b. Action Memorandum 
c.Record-lof Decision 

• Extent of Contamination Study 
Roy F. Weston, Inc - March 1992 
a.Potential offsite migration 
b. Point source 
c.Area of contamination 
d. Removal options 

• Cleanup Levels 
a. EPA OSWER Directive for lead 

(Residential vs. Commercial) 

• US EPA-ERT/REAC Treatability Study 
Final Report March 22, 1992 
a. Environmental impact 
b. Cleanup options 
c. Cleanup levels 

• Wetlands Issues 
a. restoration 

• Permits Waiver (state/local) 
a. disposal tax 
b. transportation 
c.construction 

• State of Connecticut Role 

• RCRA Action at the Gibert & Bennett facility 
a. Cleanup leve.ls 
b. Zinc impact to cleanup 
c.PRP Notice for Harco site 
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MEMORAND UM 

TO: Harco Property Site File 

FROM: Paul F. Killian, Roy F. Weston, Inc., Technical Assistance Team 

RE: June 3, 1992 Meeting with CT DEP, and Site Visit 

DATE: June 9, 1992 

On June 3, 1992 U.S. EPA On-Scene Coordinator (OSC) Paul Groulx and Technical 
Assistance Team (TAT) member Paul Killian met with Melissa Blais and Doug 
Zimmerman, of the Connecticut Department of Environmental Protection (CT DEP) to 
discuss the Harco Property site, located in Wilton, Connecticut. The meeting was held at 
18/20 Trinity Street in Hartford, Connecticut at 1000 hours. The Cr DEP was presented 
with a copy of the Administration Record, the TAT Extent of Contamination Survey, and 
the U.S. EPA Environmental Response Team (ERT) Treatability Study. A copy of the 
agenda is included in Attachment I. 

• OSC Groulx informed the Cr DEP that the site would be cleaned up to a level of 
500 ppm lead. 

OSC Groulx requested the Cr DEP to investigate disposal options. The CT 
DEP stated that if the sludge could be separated from the slag, the sludge 
could be used as landfill cover. The slag, due to its high TCLP results, would 
have to be handled separately. 

It was agreed that the Harco Property site would be handled separately than the 
Gilbert and Bennett site, currently going through closure. However, the CT DEP 
stated that they would contact the state RCRA personnel to determine how the 
Gilbert and Bennett closure was to be handled. The CT DEP also stated that 
persons should contact Michael Mc Daniel if they know of area where Gilbert and 

• Bennett deposited the sludge. 

• OSC Groulx informed the Cr DEP that restoration of the wetlands was not going 
to be performed under this cleanup. The Cr DEP stated that this was not a 

• problem and the major concern was removing the sludge from the site. 
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o OSC Groulx requested the CI' DEP to obtain waivers for state tax on transportation 

and disposal tax. The CT DEP was also requested to provide the state Applicable 
or Relevant and Appropriate Requirements (ARARs). 

• OSC Groulx informed the CT DEP that his timetable plans to have a Final 
Workplan prepared within three weeks. However, work will not begin until all the 
costs are accounted and are within the budget. Work will also be delayed until a 
location has been determined to send the waste. 

• Finally, OSC informed the CT DEP that they were welcome at the site any time, and 
are free to attend any meetings. OSC Groulx invited the CT DEP to the meeting 
that afternoon with the cleanup contractor, and to the two meetings tomorrow, one 
with Gilbert and Bennett and the other with the Town of Wilton. 

Following the meeting with the CT DEP, OSC Groulx and TAT member Killian proceeded 
to Wilton, Connecticut. At 1325 they met with Garrett Arai and Christopher Doud, of 
Guardian Environmental Services, Inc., (cleanup contractors). The cleanup contractors 
were given a copy of the TAT Extent of Contamination Survey and the ERT Treatability 
Study. At 1330 Costa Stergue and Thomas King arrived and were given a copy of the 
Administrative Record, the TAT Extent of Contamination Survey, and the ERT Treatability 
Study. At 1410 the cleanup contractors were shown the site. There they observed site 
conditions and collected samples for disposal tests. At 1600 everyone departed the site. 
TAT member Killian returned to the TAT office, while OSC Groulx remained for a 
meeting with Gilbert and Bennett, and the Town of Wilton. 

PFK/pfk 
1867-SV.MEM (#158) 
M0048 
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STATE EPA MEETING 
Harco Site, 44 Old Mill Road, Wilton, CT 

AGENDA 

Tuesday - June 16, 1992 @ 10:00 a.m.,State Office, 5th floor, 18-
20 Trinity Street, Hartford, CT. 

• 

OBJECTIVES: How to effectively spend the limited. EPA 
allocated Removal Budget of $480,000 at the Harco site. 

BACKGROUND: 
• Administrative Record 
a. Action Memorandum 

• Extent of Contamination Study-March 1992 

REMOVAL OPTION 
• ERT/REAC Treatability Study-March 22, 1992 
a.Environmental impact 
b.Cleanup option levels 
c.Cleanup levels (EPA OSWER Directive) 

ISSUES 
• Limited EPA $$$ for project 
• Wetlands 
a.High water table 
b.emergency water discharge requirements 
c.restoration 

• Limited roadway access 
• 

STATE of CONNECTICUT ROLE 

ARAR's • 

GILBERT and BENNETT FACILITY 
• PRP Notice for the Harco site 
• RCRA Action at the Gilbert & Bennett facility 
a. Cleanup/closure 
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BACKGROUND: 800 cubic yard of sludge and slag was deposited 
at the site. It was compounded by the onsite solidification 
and burial with on site materials to an estimated volume of 
3200 cubic yards. 

PROBLEMS: A high water table exist due to a perched 
collection system. The proximity to nearby wetlands and the 
requirement during excavation to pump, treat and discharge 
involve local wetlands regulations. Due to the water 
problems on site, any excavation should be performed during 
the dry season of July, August or September. Another 
problem is the limited access and roadway system up to the 
site due to the heavy bedrock formation of the area. 
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